

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase IX – Kurnool District – “Construction of High Level Bridge on Road from NH 7 to Yerukalacheruvu in KM 8/4 – 8/6 in Kurnool District” - Revised Administrative Sanction towards change in designs – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 447

Dated: 14-03-2013.
Read the following:-

- 1) G.O.Rt.No.330, PR&RD (Progs.II) Dept.dt.17.09.2010.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W28/DEE.IX/PMGSY
- AP 10 IX LB11/KNL, dt. 20-06-2012 and dt. 17-12-2012.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.141.56 lakh in respect of the work “Construction of High Level Bridge on Road from NH 7 to Yerukalacheruvu in KM 8/4 – 8/6 in Kurnool District” under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.166.06 lakh in respect of the work “Construction of High Level Bridge on Road from NH 7 to Yerukalacheruvu in KM 8/4 – 8/6 in Kurnool District” as against Original Administrative Sanction of Rs.141.56 lakh under PMGSY Phase IX due to change in designs.

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.166.06 lakh (Rupees One crore sixty six lakh and six thousand only) indicating the GOI Share of Rs.69.20 lakh (Rupees Sixty nine lakh and twenty thousand only) and State share of Rs.96.86 lakh (Rupees Ninety six lakh and eighty six thousand only) (already accorded Rs.72.36 lakh and now to be accorded Rs.24.50 lakh) in respect of the work “Construction of High Level Bridge on Road from NH 7 to Yerukalacheruvu in KM 8/4 – 8/6 in Kurnool District” as against the Original Administrative Sanction of Rs.141.56 lakh (Rupees One crore forty one lakh and fifty six thousand only) under PMGSY Phase IX due to change in designs is to be borne by the State Government under PMGSY guidelines. The amount chargeable is as follows:

OAS cost of above work : Rs.141.56 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.IX : Rs.69.20 lakh

b) Amount chargeable from State Govt.

Share towards change in designs : Rs. 96.86 lakh
(already accorded Rs.72.36 lakh & now to
be accorded Rs.24.50 lakh)

Total RAS required (a+b) : Rs.166.06 lakh

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.
5. This Order issues with the concurrence of Finance Department vide their U.O.No.923/09/Expr.PR&RD/2013, dt.25.02.2013.
6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Kurnool District.
The District Treasury Officer, Kurnool District.
The Accountant General.A.P.Hyderabad.
Copy to:
The PS to Min (PR&RWS),
The Finance (Expr.PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.